

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 5

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 27, 2024

PROJECT: City of Fresno Paving Bid Package Various Locations SHEET 1 of 1

BID FILE NO. 12402606

CONTRACT: 32400662 PROJECT I.D. SM00050 FEDERAL PROJ. ID. n/a

CONTRACTOR/ADDRESS: Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722

EMAIL: ChrisG@calvalleyconstruction.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS
A. Estimated increases to correspond with PW01087 Area 4 Rialto-Marks-Norwich-Valentine.
Increase the estimated quantity of Bid Item 47, Tree Removal Large, by 12 EA at the Bid Item
Unit Cost of \$5,949.00 per EA.
Estimated Increase in Contract Amount \$71,388.00

II. CONTRACT PRICE
Estimated increase to contract price shall include all costs for above noted work and shall be
considered full compensation for all material, equipment, labor, applicable mark-up and
overhead. All work noted above to be performed in accordance with the pertinent Specifications.
Estimated Increase in Contract Amount \$71,388.00

III. CONTRACT TIME
No Change In Contract Time 0 Days

Table with 3 main sections: Cost of this Change Order, STATEMENT OF CONTRACT TIME, and Revised Contract Price. Includes details on estimated vs exact costs, contract price changes, and completion dates.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 2/26/25 Contractor: Cal Valley Construction, Inc.
Signed By: Chris Gorman Title: Operations Manager

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Jason Bairos Inspector
Authorized: Chief Administrative Officer
Authorized: City Council
Approved: Capital Projects Assistant Director
Approved: Capital Projects Director
Cc: Project Manager, Shane Bowers
Senior Inspector, Devin Wiley