

U.S Department of Transportation

Federal Aviation Administration Western-Pacific Region Airports Division San Francisco Airports District Office 1000 Marina Blvd. Ste. 220 Brisbane, CA 94005-1853

October 6, 2016

Mr. Mark Davis
Airports Planning Manager
Fresno Yosemite International Airport
4996 E. Clinton Way
Fresno CA 93727-1525

Dear Mr. Davis:

Airport: Fresno Yosemite International – Fresno County;

AIP Grant No. 3-06-0088-021-2015 Draper Taxilane Reconstruction

Change Order No. 2

I have reviewed the subject Change Order and associated costs and determined that the additional contract items are eligible for AIP participation.

The following contract items are approved in the total amount of \$128,479.63 with increase in contract time.

Change Order CCD04 – Remove and replace unsuitable subgrade - \$128,479.63.

The following limitations apply to this action:

- 1. This determination is solely for the purpose of establishing eligibility of costs under the AIP program. This approval does not represent a commitment of Federal funds in addition to the original grant obligation.
- The incorporation of non-participating work items must not directly or indirectly result in any additional cost to the AIP-eligible portion of the project. Please maintain a separate and accurate cost accounting of the nonparticipating work that will permit a third party auditor to quickly verify proper allocation of costs.
- 3. Our approval with the increase in contract time does not represent FAA concurrence with additional time for construction phase services.

Please forward a copy of the executed change to my attention as soon as it is available. Your record drawings should indicate details addressed by this Change Order.

If you have any questions, do not hesitate to contact me at (650) 827-7614.

Sincerely,

Barry Franklin

Program Manager

San Francisco Airports District Office