

SECOND AMENDMENT TO AGREEMENT

THIS SECOND AMENDMENT TO AGREEMENT (Amendment) made and entered into as of this ____ day of _____ 2026, amends the Consultant Agreement (Agreement) entered into between the CITY OF FRESNO, a California municipal corporation (City), and TJKM TRANSPORTATION CONSULTANTS, a California Corporation (Consultant), to provide professional consulting services for the Active Transportation Plan Update (Project).

RECITALS

WHEREAS, City and Consultant entered into an Agreement dated November 16, 2023, for professional consultant services (Agreement) which is effective in full force until December 31, 2025; and

WHEREAS, the City and Consultant entered into a First Amendment to the Agreement dated November 16, 2023, to extend the Agreement six (6) months to June 30, 2026, to ensure completion of services; and

WHEREAS, the City and Consultant now desire to enter into a Second Amendment to the Agreement to increase the scope of work, increase compensation by twenty-two thousand five hundred sixty dollars (\$22,560), and to extend the Agreement for an additional three (3) months to September 30, 2026; and,

WHEREAS, with entry into this Second Amendment to Agreement, the Consultant agrees it has no claim, demand, or dispute against the City.

AGREEMENT

NOW, THEREFORE, the parties agree that the aforesaid Agreement be amended as follows:

1. The Consultant's additional scope of work and compensation are specified in Exhibit A.
2. The term of the Agreement shall extend three (3) months to September 30, 2026.
3. The recitals to this Second Amendment are incorporated and made a part of the Agreement.
4. The Consultant's sole compensation for satisfactory performance of all services required or rendered pursuant to this Second Amendment is modified from the original agreement in the amount of an additional twenty-two thousand five hundred and sixty dollars (\$22,560).
5. In the event of any conflict between the body of this Second Amendment and any exhibit or attachment hereto, the terms and conditions of the body of this Second Amendment shall control and take precedence over the terms and conditions expressed within the exhibit or attachment. Furthermore, any terms or conditions contained within any exhibit or attachment hereto which purport to modify the allocation of risk between the parties, provided for within the body of this Second Amendment, shall be null and void.

6. Except as otherwise provided herein, the Agreement entered into by City and Consultant, dated November 16, 2023, remains in full force and effect.


[Signatures follow on the next page.]

IN WITNESS WHEREOF, the parties have executed this Second Amendment at Fresno, California, the day and year first above written.

CITY OF FRESNO,
a California municipal corporation

TJKM TRANSPORTATION
CONSULTANTS
a California Corporation

By: _____
Scott Mozier, PE, TE
Director
Public Works Department

By:  _____
Name: RUTA JARIWALA

Title: Secretary/Vice President
(If corporation or LLC, Board Chair, Pres. or Vice Pres.)

ATTEST:
AMY K. ALLER
Interim City Clerk

By: _____


Name: _____

By: _____ Date
Deputy

Title: _____
(If corporation or LLC, CFO, Treasurer, Secretary or Assistant Secretary)

APPROVED AS TO FORM:
ANDREW JANZ
City Attorney

REVIEWED BY:

By:  _____ 5/28/2026
Daniel E. Casas Date
Senior Deputy City Attorney

Jill Gormley, TE
Assistant Director
Public Works Department

Addresses:
CITY:
City of Fresno
Attention: Andreina Aguilar
Chief Engineering Technician
2600 Fresno Street
Fresno, CA 93721-2623
Telephone: (559) 621-8674
E-mail: Andreina.Aguilar@fresno.gov

CONSULTANT:
TJKM Transportation Consultants
Attention: Ruta Jariwala, Project Manager
4305 Hacienda Drive, Suite 550
Pleasanton, CA 94588
Telephone: (925) 463-0611
E-mail: rjariwala@TJKM.com

Exhibit A

Scope of works:

Additional consultant services to edit and revise the Active Transportation Plan to reflect the street name change of Cesar Chavez Boulevard to California Avenue, Ventura Street, and Kings Canyon Road.

Budget:

Prepared by TJKM Transportation Consultants

Task	TJKM						Total Hours	TJKM Cost
	Ruta Jariwala	Rutvij Patel	Utsav Domadia	Aaditya Patel	Luxi			
	Project Manager	Task Lead	Assistant Transportation Engineer	GIS Specialist	Graphics Designer			
Billing Rate	\$265.00	\$210.00	\$135.00	\$110.00	\$110.00			
Update for Ceasar Chavez Street	20	12	44	40	40	156	\$ 22,560	
Update for Ceasar Chavez Street	8	12	32	40	40	132	\$ 17,760	
QAQC	12		12			24	\$ 4,800	
Total	20	12	44	40	40	156	\$ 22,560	