

R&H INDUSTRIES dba BEST ELECTRIC

CSLB #771334 C-10 DBE MBE SBE

15305 S. Normandie Avenue Gardena, CA 90247 Tel: 310-354-9900 Fax: 310-354-9911

August 11, 2015

Mr. Karl Lenhof City of Fresno, CM Office 1721 Van Ness Fresno, CA 93721

Project I.D.:

SC00003

Contract:

Emergency Generator Upgrade at Fresno City Hall

RE:

Request to Substitute a Subcontractor

Mr. Lenhof.

Effective July 5, 2015, Dansa Construction withdrew from this project. As requires in California Public Contract Code, we are requesting City Council of Fresno to authorize this Request to Substitute a Subcontractor for following reason.

CA Public Contract Code Section 4107 (a) (1): The subcontractor listed in the bid, Dansa Construction, is refusing to execute a written contract for the scope of work specified in the subcontractor's bid and at the price specified in the subcontractor's bid.

Dansa Construction submitted a letter of withdrawal with his medical condition as his reason for withdraw.

Therefore, we would like to remove Dansa Construction, Inc. from the project and self-perform Dansa Construction's scope of work; concrete and ceiling tiles.

If you should have any questions, please feel free to contact us at your convenience.

Sincerely,

Se-Kwon Chang