

THIRD AMENDMENT TO SERVICE AGREEMENT

THIS THIRD AMENDMENT TO SERVICE AGREEMENT (Amendment) is made and entered into as of this _____ day of _____, 2026, (Effective Date) amends the Agreement entered into between the CITY OF FRESNO, a California municipal corporation (City), and Sculpture Conservation Studio, Inc. (Service Provider).

RECITALS

WHEREAS, the City and Service Provider entered into an agreement dated November 13, 2024 (Agreement) to obtain art conservation services for several public artworks that have been damaged or are presently in poor condition since examined in 2019 (Project) for a total fee not to exceed \$275,000; and

WHEREAS, on April 21, 2025, the City and Service Provider entered into a First Amendment to the Agreement which removed two artworks that were classified as Public Work of Improvement projects, reducing the original total not to exceed fee by \$23,000, for a revised total contract value not to exceed \$252,000; and

WHEREAS, on July 1, 2025, the City and Service Provider entered into a Second Amendment to the Agreement which extended the term through June 30, 2026.

WHEREAS, additional time and conservation services have become necessary to complete the project outlined in **Exhibit A**; and

WHEREAS, the City and the Service Provider desire to enter into a Third Amendment to extend the Agreement to June 30, 2027; and increase the compensation in the amount not to exceed \$100,000, increasing the total contract amount not to exceed \$352,000; and

WHEREAS, with entry into this Agreement, the Service Provider agrees the Service Provider has no claim, demand, or dispute against the City.

AGREEMENT

NOW, THEREFORE, the Parties agree that the aforesaid Agreement be amended as follows:

1. Term of Agreement and Time for Performance. The Term of Agreement is extended to June 30, 2027.
2. Compensation. The Service Provider's sole compensation for satisfactory performance of all services required or rendered pursuant to this Amendment shall be in the amount not to exceed \$100,000, increasing the total contract amount not to exceed \$352,000.
3. Except as otherwise provided herein, the Agreement entered into by the City and the Service Provider on November 13, 2024, remains in full force and effect.

[Signatures appear on the next page.]

IN WITNESS WHEREOF, the parties have executed this Amendment at Fresno, California, the day and year first above written.

CITY OF FRESNO,
a California municipal corporation

SCULPTURE CONSERVATION
STUDIO, INC.

By: _____
Georgeanne A. White
City Manager
Office of the Mayor & City Manager

DocuSigned by:
By: Andrea Morse 6/19/2026
6A410E45749749B...
Name: Andrea Morse

APPROVED AS TO FORM:
ANDREW JANZ
City Attorney

Title: CEO
(If corporation or LLC., Board Chair, Pres.
or Vice Pres.)

Signed by:
By: Angela M. Karst 6/19/2026
0A8F88F889DD447... Date
Angela M. Karst
Senior Deputy City Attorney

Signed by:
By: Joe Straus 6/19/2026
6A410E45749749B...
Name: Joe Straus

ATTEST:
AMY K. ALLER,
Interim City Clerk

Title: CEO
(If corporation or LLC., CFO, Treasurer,
Secretary or Assistant Secretary)

By: _____
Deputy Date

Addresses:
CITY:
City of Fresno
Attention: Clifford Traugh
Administrative Manager
2101 G Street, Building A
Fresno, CA 93706
Phone: (559) 621-1150
E-mail: Clifford.Traugh@fresno.gov

SERVICE PROVIDER:
Sculpture Conservation Studio
Attention: Andrea Morse
President
1946 S. La Cienega Blvd
Los Angeles, CA 90034
Phone: (310) 839-5300
E-mail: sculpcons@gmail.com

EXHIBIT A

ARTWORK CONSERVATION SERVICES

Completed
Acero Picados
Aquarius Ovoid
Arbre Echelle
Big A
Billy Vukovich Memorial
Bronze Doors
Ellipsoid VI
La Grande Laveuse
Mother and Child
Obos
Orion
Rite of the Crane
Talos
The Visit
The Yokuts Indian aka California Indian
Trisem
Valley Landing
William Saroyan Memorial
Young Corbett - The Boxer

Not Complete	Timeline
Dos Amantes	In Progress
Bucephalus	Prior to June 30, 2027
Crescent Fountain	Prior to June 30, 2027
Dancing Waters	Prior to June 30, 2027
Mosaic Benches	Prior to June 30, 2027
Prometheus (PWI)	Prior to June 30, 2027 (Under separate contract)
Pipes (PWI)	Prior to June 30, 2027 (Under separate contract)

Future Conservation	Timeline
Clock Tower	To Be Added by Future Amendment in FY 2027