

<u>District</u>	<u>County</u>	<u>Route</u>	<u>Post Mile</u>	<u>Project ID No.</u>	<u>EA</u>
Federal Aid No.:		ATPL 5060 (380)			
Owner's File:		35232474			
FEDERAL PARTICIPATION:		On the Project	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No	
		On the Utilities	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No	

FIRST AMENDMENT TO UTILITY AGREEMENT NO. PW00763-2

WHEREAS, the CITY OF FRESNO (LOCAL AGENCY), and Pacific Gas and Electric Company (OWNER), have entered into that certain Utility Agreement No. PW00763-2, dated 10/11/2021 (Agreement), which sets forth the terms and conditions pursuant to which OWNER has to relocate electrical facilities to accommodate LOCAL AGENCY'S construction on McKinley Avenue, Project No. ATPL 5060 (380); and,

WHEREAS, in the performance of said work, LOCAL AGENCY has or will incur increased costs over and above those estimated at the time of the execution of the Agreement due to the fact that labor and materials cost have increased since the execution of Utility Agreement No. PW00763-2; and,

WHEREAS, OWNER has provided an updated cost estimate and it has been determined that, the amount shown in the Agreement has increased by 109.27%, and when the increased cost exceeds the estimated amount set forth in the Agreement by more than 25%, the Agreement shall be amended to show the increased cost of the work to the LOCAL AGENCY; and,

WHEREAS, the estimated cost to the LOCAL AGENCY of the work to be performed under the Agreement was \$93,542, and by reason of the increased costs referred to above, the amended estimated cost to the LOCAL AGENCY is \$195,758.

NOW, THEREFORE, it is agreed between the parties as follows:

1. The estimated cost to the LOCAL AGENCY of \$93,542 as set forth in Section II of the Agreement is hereby amended to read \$195,758.
2. All other terms and conditions of the Agreement remain in full force and effect.

AMENDMENT TO UTILITY (Cont.)

EXHIBIT
13-EX-24 (REV 6/2024)
Page 2 of 3

IN WITNESS WHEREOF, the parties hereto have executed this First Amendment to Utility Agreement No. PW00763-2 this _____ day of _____, 2025.

LOCAL AGENCY
CITY OF FRESNO,
A California municipal corporation

By: _____
Scott P. Sehm, Assistant Director
Capital Projects Department

OWNER
PACIFIC GAS AND ELECTRIC COMPANY,

By: Shannon Koontz

Name: Shannon Koontz

Title: Senior Manager, Land Rights

APPROVED AS TO FORM:

ANDREW JANZ
City Attorney

By: Jennifer M. Quintanilla 2/27/25
Senior Deputy City Attorney Date

ATTEST:
TODD STERMER, CMC
City Clerk

By: _____
Deputy Date

AMENDMENT TO UTILITY (Cont.)

EXHIBIT
13-EX-24 (REV 6/2024)
Page 3 of 3

DO NOT WRITE BELOW – FOR ACCOUNTING PURPOSES ONLY

CT DOCUMENT	EVENT TYPE	DEPT	UNIT	PROJECT ID	PHASE	REPORTING	OBJ CODE	(N)	BFY	AMOUNT
	C401	2660				9				
	C401	2660				9				
	C401	2660				9				

PROJECT ID/EA FUNDING VERIFIED:

Sign> _____

Print> _____

R/W Planning and Management Date

REVIEW/REQUEST FUNDING:

Sign> _____

Print> _____

Utility Coordinator Date

THE ESTIMATED COST TO THE STATE FOR ITS SHARE OF THE ABOVE-DESCRIBED WORK IS

CERTIFICATION OF FUNDS				
I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose of the expenditure shown here.				
R/W Planning and Management				Date
ITEM	CHAP	STAT	FY	AMOUNT

FUND TYPE	PROJECT ID	AMOUNT
Design Funds		\$
Construction Funds		\$
R/W Funds		\$

Distribution: 2 originals to R/W Accounting
1 original to Utility Owner
1 original to File