

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

1721 Van Ness Avenue • Fresno, CA 93721
 Phone (559) 621-5800

CONTRACT CHANGE ORDER NO. 9

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL
 DATE OF AWARD Oct 18, 2012

PROJECT: Large Diameter Water Transmission Mains in Northeast Fresno – Segment 1 SHEET 1 of 1
 P.O. NO: 0000065909 PROJECT I.D. WC00030 BID FILE NO. 3131
 TO: Floyd Johnston Construction Company, Inc. 2301 Herndon Clovis CA 93611, CONTRACTOR

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

Description:

- I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.
 A. Provide the labor, materials and equipment to perform the work identified in the Contractor's Claim known as "Extra Work Items."

Total Increase in Contract Price..... \$ 198,475.92

II. CONTRACT PRICE
 This CCO shall be considered full compensation for all materials, equipment, labor, and applicable mark-ups and overheads utilized to implement this modification.
 Total increase in Contract Price..... \$ 198,475.92

- III. CONTRACT TIME
 Change In Contract Time..... 0 Days

| Cost of this Change Order | Estimated Exact | X | Increase Decrease | STATEMENT OF CONTRACT TIME | |
|--|--------------------|---------------------|----------------------|----------------------------|--|
| | | | | NUMBER OF DAYS | DATE |
| Original Contract Price | \$ | 198,475.92 | | | |
| Approved Cost Changes to Date | \$ | 5,393,798.25 | | | Dec 19, 2012 |
| Total of all Contract Changes including this Change Order | \$ | 147,276.68 | | | Oct 30, 2013 |
| Net change in Contract Price is of the original Contract Price | | 6.4% | | | |
| Revised Contract Price | \$ | 5,739,550.85 | | | Apr 21, 2014 Apr 11, 2014 |

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 1/28/15 Contractor: **Floyd Johnston Construction Company, Inc.**

Signed By: *Lueelyn Johnston* Title: Secretary
 If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: **Travis Saether** Inspector *[Signature]* Approval Recommended *[Signature]* Date 1/28/15
 Chief Administrative Officer
 Ex-officio Executive Director of the Redevelopment Agency
 City Construction Manager

Authorized: City Council Redevelopment Agency
 (if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)
 Minutes of Meeting Dated: _____

Approved: Assistant Public Works Director *[Signature]* Date 1/29/15
 Engineer for the Redevelopment Agency
 c. Debra Bernard, Project Manager