

ATTACHMENT C

SCHEDULE AMENDMENT TO SCOPE OF WORK FRESNO GENERAL PLAN AMENDMENT AND REZONE FRESNO, CALIFORNIA

SCHEDULE

Task/Deliverable	Deadline
Ascent submits draft IS/MND to City for review	June 14, 2017
City provides comments/revisions on draft IS/MND to Ascent (assumes 2 weeks)	June 28, 2017
Ascent submits revised IS/MND to City for review (assumes no major revisions)	July 12, 2017
City provides comments/revisions on revised IS/MND (assumes 1 week)	July 19, 2017
Publish IS/MND	July 24, 2017
30-day public review period ends	August 23, 2017
Decision Hearing(s)	September 2017