

EVALUATION OF BID PROPOSALS

FOR: N. WILLOW AVENUE WIDENING, 0.25 MILES SOUTH OF
NEES AVENUE TO SHEPHERD AVENUE

File No.3332-10343
Bid Opening: 6/17/14

BIDDER'S	TOTAL NET BID AMOUNT
1. AVISON CONSTURCTION INC. 40365 BRICKYYARD DRIVE #105 MADERA, CA. 93636	\$2,199,899.00
2. EMMETT'S EXCAVATION, INC 6207 E. CLINTON AVE. FRESNO, CA. 93727	\$2,207,537.00
3. AGEE CONSTRUCTION CORPORATION P.O. BOX 629 CLOVIS, CA. 93613	\$2,216,448.00
4. YARBS GRADING AND PAVING INC. P.O. BOX 87 FOWLER, CA. 93625	\$2,293,112.00
5. JIM CRAWFORD CONSTRUCTION COMPANY, INC. 1189 HOBLITT AVENUE CLOVIS, CA. 93612	\$2,312,127.00
6. GRANITE CONSTRUCTION COMPANY 2716 GRANITE COURT FRESNO, CA. 93706	\$2,321,193.00
7. AMERICAN PAVING CO. P.O. BOX 4348 FRESNO, CA. 93744	\$2,482,070.75
8. CAL VALLEY CONSTRUCTION 6275 W. BULLARD AVENUE FRESNO, CA. 93722	\$2,514,558.70
9. A. TEICHERT & SON INC. dba TEICHERT CONSTRUCTION 303 N. WEST STREET VISALIA, CA. 93291	\$2,672,916.60

Note: Local preference doesn't apply Federal money.

EVALUATION OF BID PROPOSALS

FOR: N. WILLOW AVENUE WIDENING, 0.25 MILES SOUTH OF
NEES AVENUE TO SHEPHERD AVENUE

File No.3332-10343
Bid Opening: 6/17/14

Each bidder has agreed to allow the City sixty-four (64) days from date bids are opened to accept or reject their bid proposal. Purchasing requests that you complete the following sections and return this bid evaluation to the Purchasing Division at the latest by Wednesday, July 16, 2014, 5:00 P.M.

The Engineer's Estimate for this expenditure is \$ 2,603,982.00. The contract price is 15 % below the Engineer's Estimate. If the overage is greater than 10% or only one bid was received, give explanation:

BACKGROUND OF PROJECT (To be completed by Evaluating Department/Division. Explain need for project/equipment):

The proposed project includes the widening of southbound Willow Avenue to three southbound lanes from Shepherd Avenue to 0.25 miles south of Nees Avenue and the widening of eastbound Nees Avenue to two travel lanes from Willow Avenue to 0.2 miles west of Willow Avenue. The scope of the proposed widening of portions of Willow and Nees Avenues, includes the installation of new streetlights, modification of traffic signals at Nees and Willow, installation of new concrete curb and gutter, sidewalk, driveway approaches, median island landscaping, relocation of the FID pipe line currently located underneath Willow Avenue and segments of pedestrian trail along the west side of Willow Avenue. This project will improve circulation, safety and access at the intersection of Willow and Nees Avenues.

DEPARTMENT CONCLUSIONS AND RECOMMENDATION:

Award a contract in the amount of \$ 2,199,899.00 to Avison Construction Inc., of Madera, California as the lowest responsive and responsible bidder.

Remarks:

Reject all bids. Reason:

EVALUATION OF BID PROPOSALS

FOR: N. WILLOW AVENUE WIDENING, 0.25 MILES SOUTH OF
NEES AVENUE TO SHEPHERD AVENUE

File No.3332-10343
Bid Opening: 6/17/14

Department Head Approval



Title Asst. Director

Date 6/28/14

Approve Dept. Recommendation

Approve Finance/Purchasing Recommendation


Disapprove

Disapprove


See Attachment

FINANCE DEPARTMENT

CITY MANAGER


Purchasing Manager Date

 6/25/14
City Manager or Designee Date

 6/24/2014
Assistant Controller Date

FISCAL IMPACT STATEMENT

PROGRAM: PW00430 - N. WILLOW AVENUE WIDENING, 0.25 MILES SOUTH
OF NEES AVENUE TO SHEPHERD AVENUE

<u>RECOMMENDATION</u>	<u>TOTAL OR CURRENT</u>	<u>ANNUALIZED COST</u>
Direct Cost	\$2,199,899.00	
Indirect Cost	\$2,178,894.23	
TOTAL COST	<u>\$4,378,793.23</u>	
Additional Revenue or Savings Generated		
Net City Cost	<u>\$4,378,793.23</u>	
Amount Budgeted (If none budgeted, identify source)	<u>\$5,046,600.00</u>	

Indirect costs consist of the following:

Preliminary Engineering Real Estate Acquisition & Undergrounding (City Cost) (Includes Overhead)	\$1,888,194.23
Construction Engineering (Includes Overhead)	\$ 121,500.00
Contingency	<u>\$ 169,200.00</u>
TOTAL	\$2,178,894.23

53.6% of the project costs are funded by Regional Surface Transportation Program (RSTP) funds. 26.4 Measure 'C' Extension funds. 20% of the project costs are funded by New Growth Are fees.