

## EXHIBIT C-1: REFORMED SCHEDULE OF PERFORMANCE

**PRELIMINARY MASTER SCHEDULE  
FRESNO EDISON APARTMENTS, L.P  
PHASE 1 – 64 MULTI-FAMILY UNITS, COMMUNITY CENTER, & POOL  
WALNUT AND FLORENCE AVENUES**

<u>Description</u>	<u>Date</u>
1. Tax Credit Application Submittal	March 2015
2. Tax Credit Award	June 2015
3. Closing of Land Purchase/Start of Construction	December 31, 2015
4. Construction Completion	March 2017
5. Project Lease Up	July 2017