## **EXHIBIT B**

## **Second Amendment**

## City of Fresno 80 MGD SESWTF and Raw Water Diversion and Conveyance Pipeline (Project)

## **Consultant Treatment and Raw Water Pipeline - Design Services Costs and Associated Contingencies**

Date	Agreement	Part 1	Part 2	Part 3	Part 4	Part 5	Design Total	Contingencies	Budget
June 24, 2013	Original	\$2,693,643	\$2,280,080	\$1,818,026	\$81,431	\$2,276,420	\$9,149,600	\$841,400	\$9,991,000
July 21, 2014	Amendment No. 1	\$2,692,385	\$2,414,897	\$1,908,669	\$81,559	\$2,277,090	\$9,374,600	\$616,400	\$9,991,000
	Amendment No. 2	\$3,496,592	\$3,378,712	\$2,415,604	\$136,559		\$9,427,467	\$563,533	\$9,991,000
	Treatment Portion	\$2,651,605	\$2,949,897	\$1,908,669	\$81,559		\$7,591,730		
	Pipeline Portion	\$844,987	\$428,815	\$506,935	\$55,000		\$1,835,737		