



General Services Department
Brian Barr, Director

Purchasing Division
2101 G Street, Building A
Fresno, California 93706
559-621-1332

CONTRACT CHANGE ORDER NO.

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY DATE OF AWARD April 27, 2023

PROJECT Business Corridor Litter Abatement Services _____ SHEET _____ OF _____ SHEETS

P.O. NO: _____ CONTRACT NO: 32300466 BID FILE NO: 12301221

TO: ScrubCan, Inc (CONTRACTOR)

You are hereby directed to make the herein described changes from the specifications (and/or plans, if applicable), or do the following described work not included in the specifications (and/or plans, if applicable) on this contract.

NOTE: THIS CHANGE ORDER IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change Requested by: Scott Mozier, Director

Description: This change order would allow for weekly litter abatement and pressure washing of specific areas (reference map) of the Tower District.																														
Cost of this Change Order	\$ <u>\$245,856</u>	increase																												
<u> </u> Estimated																														
<u> X </u> Exact	\$ _____	decrease																												
Original Contract Price	\$ <u>113,760</u>																													
Total of all Change Orders including this Change Order	\$ <u>\$245,856</u>																													
Net change in Contract Price	(+) (-) \$ <u>+ \$245,856</u>																													
Net change in Contract Price is (+) (-) of original Contract Price	<u> + </u> <u>116</u> %																													
Revised Contract Price	\$ <u>359,616</u>																													
			<table border="1"> <thead> <tr> <th>Statement of Contract Time</th> <th>Number of Days</th> <th>Date</th> </tr> </thead> <tbody> <tr> <td>Date of Notice to Proceed</td> <td></td> <td>June 2, 2023</td> </tr> <tr> <td>Contract <u> </u> Working <u> </u> Calendar days</td> <td></td> <td></td> </tr> <tr> <td>Computed Date for Completion</td> <td></td> <td></td> </tr> <tr> <td>Time extension days this CCO</td> <td></td> <td></td> </tr> <tr> <td>Total time expansion days all CCO's</td> <td></td> <td></td> </tr> <tr> <td>Weather Days through</td> <td></td> <td></td> </tr> <tr> <td>Suspended Days through</td> <td></td> <td></td> </tr> <tr> <td>Extended Date for Completion</td> <td></td> <td></td> </tr> </tbody> </table>	Statement of Contract Time	Number of Days	Date	Date of Notice to Proceed		June 2, 2023	Contract <u> </u> Working <u> </u> Calendar days			Computed Date for Completion			Time extension days this CCO			Total time expansion days all CCO's			Weather Days through			Suspended Days through			Extended Date for Completion		
Statement of Contract Time	Number of Days	Date																												
Date of Notice to Proceed		June 2, 2023																												
Contract <u> </u> Working <u> </u> Calendar days																														
Computed Date for Completion																														
Time extension days this CCO																														
Total time expansion days all CCO's																														
Weather Days through																														
Suspended Days through																														
Extended Date for Completion																														

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted Date August 2, 2023 Contractor Scrubcan Inc

By Corey Jackson Title CEO

If the contractor does not sign acceptance of this order, his/her attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted by: Scott Mozier Approval Recommended: [Signature] 8/2/23
Public Works Director Department Director Date

General Services Department Director: Approved
 Not Approved

Signature _____ Date _____

If change order or total change orders exceed 10 percent of contract price and/ or limits set by Resolution No. 2018-075

Authorized City Council Redevelopment Agency Minutes of Meeting Dated: _____