

Housing and Community Development Commission

Proposed Program Year 2019-2020 (PY 2019) Annual Action Plan Timeline

This time line is subject to change	PROJECT DESCRIPTION
December 9, 2018	Public Notice Publish Notice for Affordable Housing Development and Substantial Rehabilitation NOFA Release (12-26-2018), two Community Workshops (1-3-2019 & 1-7-2019), Housing and Community Development Commission (HCDC) Community Needs Hearing (1-9-2019).
December 10, 2018	Letters of Interest on NOFA Mailers to previous applicants and other interested parties informing them of the PY 2019 CDBG application process
December 26, 2018	Affordable Housing Development and Substantial Rehab NOFA released
January 3, 2019	Community Workshop #1 Location TBD
January 7, 2019	Community Workshop #2 Location TBD
January 9, 2019	HCDC Public Needs Hearing (Council Chambers in City Hall) Public Hearing on community development needs
January 10, 2019	Internal Review Internal review of public input received
January 17, 2019	Release of Consolidated NOFA for PY 2019 CDBG Funding Consolidated CDBG, ESG, HOME TBRA and HOPWA applications available January 17—February 14, 2019
February 14, 2019	All CDBG, HOME, ESG and HOPWA Applications Due
March 13, 2019	HCDC Meeting (Council Chambers in City Hall) Presentations and funding recommendations for the 2019-2020 Action Plan
March 22—April 22, 2019	Public Review of Draft PY 2019 Annual Action Plan 30-day public review period
April 10, 2019	HCDC Public Hearing on Draft PY 2019 Annual Action Plan Public Comment Accepted into the Record (No HCDC Action)
April 25, 2019	City Council Public Hearing and Meeting Council to consider for adoption the PY 2019 Annual Action Plan (Date subject to any HUD delay in announcing PY 2019 funding allocations)
May 15, 2019	Adopted PY 2019 Annual Action Plan Due to HUD (Statutory Date Potentially Revised through HUD CPD Notice or Memorandum)