



Legislation Details

**File #:** ID 20-001553 **Version:** 1 **Name:**

**Type:** Action Item **Status:** Agenda Ready

**File created:** 11/6/2020 **In control:** City Council

**On agenda:** 12/3/2020 **Final action:** 12/3/2020

**Title:** Actions pertaining to the Animal Control Facility project:  
 1. Approve Contract Change Order Number 2 to the Animal Control Facility project construction contract with Northstar General Inc., and Quiring General LLC., of Fresno California, to increase the total construction contract amount by \$2,391,065 to a total contract value of \$17,201,065 (Council District 4)  
 2. \*\*\*RESOLUTION - approve a resolution of the Council of the City of Fresno establishing procedures for the approval of certain contract change orders for the City of Fresno Animal Control Facility project (Subject to Mayor's Veto)

**Sponsors:** Public Works Department

**Indexes:**

**Code sections:**

**Attachments:** 1. 20-001553 - Animal Shelter Change Order #2, 2. 20-001553 Animal Control Facility Attachment A, 3. 20-001553 Animal Control Facility Attachment B, 4. 20-001553 Animal Control Facility Attachment C, 5. 20-001553 Animal Control Facility Change Order Resolution

Date	Ver.	Action By	Action	Result
12/3/2020	1	City Council	adopted	Pass