



## Legislation Details

---

**File #:** ID 20-00123    **Version:** 1    **Name:**

**Type:** Action Item    **Status:** Agenda Ready

**File created:** 1/15/2020    **In control:** City Council

**On agenda:** 1/30/2020    **Final action:** 1/30/2020

**Title:** Approve the Fifth Amendment to the Agreement with Provost and Pritchard Consulting Group, Inc., amending the work completion date to March 31, 2021 for Engineering Design and Feasibility Analysis for Removal of 1,2,3-Trichloropropane from Groundwater Extraction Wells, with no impact to the previously approved contract amount of \$1,044,000 (Citywide)

**Sponsors:** Department of Public Utilities

**Indexes:**

**Code sections:**

**Attachments:** 1. Attachment 1 - Fifth Amendment to Agreement.pdf, 2. Attachment 2 - Original Agreement, First, Second, Third and Fourth Amendment.pdf

Date	Ver.	Action By	Action	Result
1/30/2020	1	City Council	approved	