



Legislation Details

File #: ID18-1341 **Version:** 1 **Name:**

Type: Action Item **Status:** Passed

File created: 10/30/2018 **In control:** City Council

On agenda: 11/8/2018 **Final action:** 11/8/2018

Title: Actions pertaining to the City of Fresno's Kings River Pipeline Project:
1. ***RESOLUTION - 13th Amendment to the Annual Appropriation Resolution (AAR) No. 2018-157 to appropriate \$2,803,100 to provide additional funding for construction contract change orders and support services costs for the Kings River Pipeline Project (Council District 5 and Fresno County) (Requires 5 affirmative votes) (Subject to Mayor's Veto)
2. Approve Contract Change Order No. 6 and Contract Change Order No. 7 to the construction contract with Garney Pacific Inc., for the City of Fresno's Kings River Pipeline Project to increase the lump sum contract value by a combined total of \$705,553 and extend Substantial Completion date by a combined total of 106 days - Bid File 3433 (Council District 5 and Fresno County)

Sponsors: Department of Public Utilities

Indexes:

Code sections:

Attachments: 1. 2018-11-1 Attachment 1- 13th Amendment to the Annual Appropriation Resolution No. 2018-157 .pdf, 2. 2018-11-1 Attachment 2 - Contract Change Order No. 6.pdf, 3. 2018-11-1 Attachment 3 - Contract Change Order No. 7.pdf, 4. 2018-11-1 Attachment 4 - Contract Change Order No. 1-5.pdf

Date	Ver.	Action By	Action	Result
11/8/2018	1	City Council	approved	Pass