



Legislation Details

File #: ID19-1337 **Version:** 1 **Name:**

Type: Action Item **Status:** Passed

File created: 3/7/2019 **In control:** City Council

On agenda: 3/21/2019 **Final action:** 3/21/2019

Title: Actions pertaining to the Fulton Street Reconstruction Project construction contract with American Paving Company of Fresno, California (Council District 3)
1. Approve Contract Change Order No. 72, which decreases the contract amount by \$283,408.21
2. Approve Contract Change Order No. 73, which increases the contract amount by \$360,000.00

Sponsors: Public Works Department

Indexes:

Code sections:

Attachments: 1. Change Order No. 72.pdf, 2. Change Order No. 73.pdf

Date	Ver.	Action By	Action	Result
3/21/2019	1	City Council	approved as amended	Pass