



Legislation Details

File #: ID19-1334 **Version:** 1 **Name:**

Type: Action Item **Status:** Passed

File created: 3/6/2019 **In control:** City Council

On agenda: 3/21/2019 **Final action:** 3/21/2019

Title: Approve Contract Change Order No. 2 to the construction contract with Garney Construction for the Recycled Water Transmission Main, Southwest Quadrant, Project SW1C, to increase the total construction contract amount by \$35,376.15 and add 321 calendar days in the contract time (Bid File 3439) (Council District 3 and Fresno County)

Sponsors: Department of Public Utilities

Indexes:

Code sections:

Attachments: 1. Attachment 1 - Garney SW1C CCO No 2.pdf

Date	Ver.	Action By	Action	Result
3/21/2019	1	City Council	approved	Pass