



Legislation Details

File #: ID 21-050 **Version:** 1 **Name:**

Type: Action Item **Status:** Agenda Ready

File created: 12/10/2020 **In control:** City Council

On agenda: 1/7/2021 **Final action:** 1/7/2021

Title: Approve Contract Change Order 18 in the amount of \$0.00 to Klassen Corporation to increase contract time by seventy-eight (78) working days for the Police Department Southeast Substation, Project ID FA00007 (Council District 5)

Sponsors: Public Works Department

Indexes:

Code sections:

Attachments: 1. FA00007 CCO No. 18.pdf

Date	Ver.	Action By	Action	Result
1/7/2021	1	City Council	approved	Pass