
EVALUATION OF BID 
PROPOSALS 

FOR: CHINATOWN PROJECT 1 & 6 STREETLIGHTS 

BIDDERS 

1. Jam Services
958 E. Airway Blvd.
Livermore, CA 94551
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Bid File No. 12302405 
Bid Opening: 05/30/2023 

TOTAL NET BID AMOUNT 

$708,732.52 

Each bidder has agreed to allow the City sixty-four (64) days from date bids are opened to 
accept or reject their bid proposal. Purchasing requests that you complete the following 
sections and return this bid evaluation to the Purchasing Division at the latest by Monday, 
June 19, 2023, 5:00 P.M. 

The Engineer's Estimate for this expenditure is $ 450,000. The contract price is. 57% 
above the Engineer's Estimate. If the overage is greater than 10% or only one bid 
was received, give explanation: 

The project received two bids for the Chinatown Project 1 & 6 Streetlights. One bid was 
returned due to missing deposit. These streetlights are unique specialty items and as such, 
require custom design that is not readily available in the market. Staff did not have prior bids 
to compare, and the cost of the materials had to be estimated based on the available 
information at the time. Furthermore, the overall industry cost of materials has increased 
significantly in recent times, contributing to the increased cost of the streetlight materials. 
This is a trend that is being experienced across the industry, and it has affected the pricing 
of various materials and components. 

BACKGROUND OF PROJECT (To be completed by Evaluating Department/Division. 
Explain need for project/equipment): 

Chinatown Project 1 and 6 will install lighting on F Street from Fresno Street to Ventura Street, 
Mariposa and Kem Streets from E Street to G Street and China Alley from Tulare Street to 
Ventura Street. The custom streetlights will have a decorative pedestrian fixture to light up 
the sidewalk and a cobra head lighting for the road. Shortage and delay in material supply is one 
of the most significant factors leading to delay in construction project delivery. The subject product 
purchase ensures streetlights materials are ordered ahead of time in preparation for future contractor 
to receive and minimize supply chain delays. 
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