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 SECOND AMENDMENT TO AGREEMENT 
 

THIS SECOND AMENDMENT TO AGREEMENT (“Amendment”) made and 
entered into as of this _____  day of ________, 2015, amends the Agreement 
heretofore entered into between the CITY OF FRESNO, a municipal corporation 
(“CITY”), and Electrical Power System, Inc. (EPS), (“CONSULTANT”).   
  
 RECITALS 
 

WHEREAS, CITY and CONSULTANT entered into an Agreement, dated 
August 25, 2014, for electrical engineering and design consulting services for security 
lighting around the Department of Transportation parking lot (“Agreement”); and 

 
WHEREAS, CITY and CONSULTANT entered into a First Amendment to the 

Agreement on December 15, 2014 (“First Amendment”), in which the parties agreed 
upon additional services to be completed by CONSULTANT; and 

 
WHEREAS, CONSULTANT has started Part Three of the Agreement; and 
 
WHEREAS, to finalize design and support construction of the compressed 

natural gas (“CNG”) electrical service upgrade and fire and life safety systems project 
components,   additional professional services are required; and 

 
WHEREAS, CITY and CONSULTANT now desire to add time to the original 

agreement for bid and construction support for the CNG electrical service and fire and 
life safety systems upgrades, therein, by requiring additional services.  

 
 AGREEMENT 
 

NOW, THEREFORE, in consideration of the above recitals, which recitals are 
contractual in nature, the mutual premises herein contained, and for other good and 
valuable consideration hereby acknowledge, the parties agree that the aforesaid 
Agreement be amended as follows: 
 

1. CONSULTANT shall provide additional services as described in 
Attachment “A”, attached hereto and incorporated herein by reference.  The time to 
complete the services outlined in Attachment A is 280 days from the effective date of 
this Second Amendment. 
 

2. CONSULTANT’S sole compensation for satisfactory performance of all 
services required or rendered pursuant to the Agreement and this Amendment shall be 
a total fee of $85,052. 
 

3. In the event of any conflict between the body of this Amendment and any  
Exhibit or Attachment hereto, the terms and conditions of the body of this Amendment 
shall control and take precedence over the terms and conditions expressed within the 
Exhibit or Attachment.  Furthermore, any terms or conditions contained within any 
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Exhibit or Attachment hereto which purport to modify the allocation of risk between the 
parties, provided for within the body of this Amendment, shall be null and void. 
 

4. Except as otherwise provided herein, the Agreement entered into by CITY 
and CONSULTANT, dated August 25, 2014, remains in full force and effect. 
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IN WITNESS WHEREOF, the parties have executed this Amendment at Fresno, 
California, the day and year first above written. 
 
CITY OF FRESNO,     EPS,  
a municipal corporation    Electrical Power System, Inc., 
 
   By:       
Brian Marshall, Director 
Department of Transportation/FAX  Name:      
 

Title:       
ATTEST: 
YVONNE SPENCE, CMC     By:      
City Clerk       
       Name:      
 
By:        Title:      

Deputy 
 
 
APPROVED AS TO FORM:   REVIEWED BY: 
DOUGLAS T. SLOAN 
City Attorney   

                                               
Brian Barr, Capital Development 
Specialist 

By:        Department of Transportation/FAX 
       Amanda B. Freeman      Date     
       Deputy 
 
Addresses:       
CITY: CONSULTANT:   
City of Fresno Dept. of Transportation Electrical Power System, Inc. (EPS)  
Attention: Brian Barr, Attention: Joe Prevendar 
Project Manager President 
2223 G Street 4049 N. Fresno Street 
Fresno, CA 93706-1675 Fresno, CA 93726-4004 
Telephone: (559) 621-1418 Telephone: (559)221-7230 
FAX: (559) 498-4957 FAX: (559)221-0507  
        
 
Attachment: Attachment “A” - ADDITIONAL Work Requested Under the Contract 

Scope of Work 
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ELECTRICAL ENGINEERING AND DESIGN CONSULTING SERVICES FOR BID AND 
CONSTRUCTION SUPPORT OF CAPITAL PROJECTS 

 
Attachment “A” 

 
Additional Scope of Services 

Consultant Service Second Amendment to Agreement between City of Fresno (“City”) 
and Electrical Power System, Inc. (EPS), (“Consultant”) 

 
Electrical Engineering and Design Consulting Services  

Project Title 
 

Consultant (Electrical Power System, Inc. (EPS), a California corporation) shall perform 
each of the tasks described below. 
 
The consultant fee to provide additional design services is itemized as follows: 
 

Project Fee 

Bidding Phase 

Item Classification  Total Cost  

1 Electrical Engineer  $            5,640.00  

2 Field Technician              1,280.00  

3 Drafting Technician                  976.00  

4 Clerical                  170.00  

  Sub-total  $            8,066.00  

Task descriptions:  Assist City in obtaining bids for CNG  electrical service 
upgrades and fire alarm upgrades, communicate via official correspondence with 
bidders, provide technical assistance, prepare addenda, revise construction 
documents if bids are 10% more than estimated, review bids, prepare all 
necessary technical documents required for a successful bid including 
explanation of bid items. 

Fire Alarm Construction Support 

5 Electrical Engineer  $            4,700.00  

6 Drafting Technician              2,440.00  

7 Clerical                    85.00  

  Sub-total  $            7,225.00  

Task descriptions:  Assist City in obtaining bids, communicate via official 
correspondence with bidders, provide technical assistance, prepare addenda, 
revise construction documents if bids are 10% more than estimated, review bids, 
prepare all necessary technical documents required for a successful  bid, review 
shop drawings, respond to Requests for Information, etc. 
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Construction Phase and General Contract Administration 

8 Electrical Engineer  $            6,580.00  

9 Field Technician              1,280.00  

10 Drafting Technician              1,952.00  

11 Clerical                  170.00  

  Sub-total  $            9,982.00  

Task descriptions:  Attend pre-construction conference, shop drawing and 
submittal review, RFI responses, clarifications, review change orders, if 
necessary, assist City with payment estimates and other construction reports, 
conduct three site inspections, and prepare record drawings for all projects 
designed by EPS. 

      

  Grand Total  $          25,273.00  

 


