City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

1721 Van Ness Avenue · Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 4

CONTRACT AWARDED BY: ■ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD **Dec 9, 2021**

PROJECT: **Waste Gas Flare Improvements at the RWRF** SHEET **1 of 1**

P.O. NO: **0000079083** PROJECT I.D. **TC00159 / 3750** BID FILE NO. **3750**

TO: **W.M. Lyles Co. 525 W. Alluvial Ave. Ste. B Fresno, CA 93711** ,CONTRACTOR

EMAIL: tcaglia@wmlylesco.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

Description:

I. **CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.**

A. Provide all labor, equipment, materials and incidentals to changes for the proposed 16" DG line tie-in near the existing flare, in accordance with RFI 04 response dated March 17, 2022, RFI 05 response dated March 21, 2022, and W.M. Lyles Co. COP 03- DG Line Changes (PCO-03) dated February 22, 2023.
Increase in Contract Price..... $ 123,719.71

B. Provide all labor, equipment, materials and incidentals to perform additional potholing, in accordance with W.M Lyles Co. COP 07- Potholing after May 13, 2022 (PCO-08) dated February 22, 2023.
Increase in Contract Price..... $ 9,219.00

C. Provide a cost credit for all labor, equipment, materials, and incidentals to perform water line adjustments, in accordance with W.M. Lyles Co. COP- 08- Water Line Changes (PCO-10) dated February 22,2023.
Decrease in Contract Price..... $ (11,369.37)

D. Provide all labor, materials, and incidentals to install a concrete mow curb, in accordance with RFI 37.1 response dated January 31, 2023, and W.M. Lyles Co. COP-09- Mow Curb (PCO-16) dated February 22, 2023.
Increase in Contract Price..... $ 10,848.76

II. **CONTRACT PRICE**
Increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead
Increase in Contract Price..... $ 132,418.10

III. **CONTRACT TIME**
Change in Contract Time..... 2 Days

Cost of this Change Order	$ 132,418.10	Increase
Estimated		Decrease
Exact X		
Original Contract Price	$ 6,395,900.00	
Approved Cost Changes to Date	$ 118,641.04	
Total of all Contract Changes including this Change Order	$ 251,059.14	
Net change in Contract Price is of the original Contract Price	3.9%	
Revised Contract Price	$ 6,646,959.14	

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Mar 9, 2022
Contract X Working Calendar Days	275	
Computed Date for Completion		Apr 10, 2023
Time extension days this CCO	2	
Total time extension days all CCO's	31	
Weather Days through 4-15-2023	17	
Suspended Days through 4-15-2023	35	
Extended Date for Completion		Aug 8, 2023
Substantial Completion		TBD

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date May 4, 2023 Contractor: **W.M. Lyles Co.**

Signed By: Kevin R. Shigematsu Title: Senior Vice President

*If the **contractor does** not sign acceptance **of this order**, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.*

Submitted By: **Fil Duarte** Inspector

Approval Recommended: City Construction Manager Date 4/19/2023

Authorized: ■ Chief Administrative Officer
(if change orders or total of change orders exceed 5 percent of contract price)

Authorized: ■ City Council Minutes of Meeting Dated:
(if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: ■ Public Works Assistant Director Date 5.5.2023

■ Public Works Director Date

c: Samuel Nadores, Project Manager